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This operational report has been developed to provide regular updates on the progress of the
search effort for MH370. Our work will continue to be thorough and methodical, so sometimes
weekly progress may seem slow. Please be assured that work is continuing and is aimed at
finding MH370 as quickly as possible.

Key developments this week

Winter weather conditions brought rough seas and strong winds to the search area which

impacted on operations this week.

e Fugro Discovery arrived in Fremantle on 16 May for resupply. The vessel departed for the

search area on 17 May.

e Fugro Equator arrived back in the search area on 14 May but was unable to undertake
search activities due to the weather. Consequently, the vessel has been tasked with
bathymetric survey operations which can generally still be carried out in poor weather

conditions.

e Dong Hai Jiu 101 arrived back in the search area on 16 May. The vessel is on weather

standby as current conditions preclude deep-tow search operations.
Underwater search operations

More than 105,000 square kilometres of the seafloor have been searched so far. In the event
the aircraft is found and accessible, Australia, Malaysia and the People’s Republic of China
have agreed to plans for recovery activities, including securing all the evidence necessary for

the accident investigation.

Consistent with the undertaking given by the Governments of Australia, Malaysia and the
People’s Republic of China in April last year, 120,000 square kilometres will be thoroughly
searched. It is anticipated this will be completed around the middle of the year. In the absence
of credible new information that leads to the identification of a specific location of the aircraft,

Governments have agreed that there will be no further expansion of the search area.
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Weather

Poor weather conditions are forecast for the coming week. Search operations will continue to

be disrupted, however bathymetric survey operations will be undertaken as weather permits.
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