



Australian Government

## Joint Agency Coordination Centre

### MH370 Operational Search Update

9 December 2015

This operational report has been developed to provide regular updates on the progress of the search effort for MH370. Our work will continue to be thorough and methodical, so sometimes weekly progress may seem slow. Please be assured that work is continuing and is aimed at finding MH370 as quickly as possible.

#### Key developments this week

- *Fugro Discovery* arrived back in the search area on 3 December. The vessel has recommenced search operations using deep tow equipment.
- *Fugro Equator* is conducting search operations with deep tow equipment and is scheduled to depart the search area around 16 December.
- *Havila Harmony* arrived in the search area on 5 December. The vessel has commenced search operations using the Autonomous Underwater Vehicle (AUV). The AUV is currently surveying some of the most difficult portions of the search area that cannot be searched effectively using the deep tow sonar.


#### Underwater search operations

Weather continues to impact on search operations but the onset of summer is expected to bring more favourable conditions over the coming months.

Consistent with the undertaking given by the Governments of Australia, Malaysia and the People's Republic of China earlier this year, 120,000 square kilometres will be thoroughly searched. It is anticipated this will be completed around June 2016.

More than 75,000 square kilometres of the seafloor have been searched so far.

In the event the aircraft is found and accessible, Australia, Malaysia and the People's Republic of China have agreed to plans for recovery activities, including securing all the evidence necessary for the accident investigation.



## Weather

The weather is forecast to be variable throughout this week. Search operations may be affected on Thursday and Friday.

Joint Agency Coordination Centre  
[www.jacc.gov.au](http://www.jacc.gov.au)